



## Construction Contract Change Order

A505

Grant Recipient: Panola County for Fair Play WSC      Select:  City     County  
 Contract No.: 7216360      Change Order No.: 2      Region: ETCOG

<b>Contractor:</b> (Name and Address) Terry Black Construction PO Box 597 Alto, TX 75925	<b>Engineer:</b> (Name and Address) Hayes Engineering, Inc. 2126 Alpine St. Longview, TX 75601
--	--

Select Change Order Type(s):    Change to Existing Line Items    New Items Requested    Change In Contract Duration

**New Items Requested (Items WITHOUT a unit price in the original bid)**

Provide explanation below (attach separate documentation as appropriate).

Inserta gate valves required to turn the water off at the plant and along US 79.

Bid Item #	Item Description	Original Qty.	Proposed Qty.	UOM	Unit Price	Δ Qty.	Change In Contract Price
22	Furnish & Install 4" Inserta gate valve w/adj valve box	0	2	EA	\$6,500.00	2	\$13,000.00
		0	0		\$0.00	0	\$0.00
23	Furnish & Install 6" Inserta gate valve w/adj valve box	0	4	EA	\$7,500.00	4	\$30,000.00
		0	0		\$0.00	0	\$0.00
<b>Contract New Item Sub-Total:</b>							<b>\$43,000.00</b>

**Justification for Change**

	Increase	Decrease	No Change
1. Effect of this change on scope of work:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
2. Effect on operation and maintenance costs:	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
	Yes	No	Not Applicable
3. Will this Change Order change the number of beneficiaries or TxCDBG contract Performance Statement Exhibit A7	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5. Is the TCEQ clearance still valid?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
6. Are other TxCDBG contractual special condition clearances still valid?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

### Change Order Summary

Original Contract Price:	<input type="text" value="\$221,323.50"/>	Original Contract End Date:	<input type="text"/>
Net Previous Change Order(s):	<input type="text" value="\$6,287.00"/>	Net change of previous Change Orders (days):	<input type="text"/>
This Net Change Order:	<input type="text" value="\$43,000.00"/>	Increase/Decrease of this Change Order (days):	<input type="text"/>
New Contract Price:	<input type="text" value="\$270,610.50"/>	Change Order Contract End Date	<input type="text"/>
Cumulative % Change:	<input type="text" value="22.269%"/>		


**NOTE:** Change orders for an increase of more than 25% will be rejected. The State of Texas considers a change in the construction contract price of greater than 25% to be non-competitive, as other potential bidders did not have the opportunity to bid on the true scope of the project during the procurement process. Grant Recipient must rebid project in the event of an increase of 25% or more.

**Grant Recipient Approval (REQUIRED)**

	<input type="text" value="8-7-18"/>
Authorized Signature	Date

Lee Ann Jones, County Judge, Panola County, Texas  
Authorized Signatory's Name and Title

**Engineer's Recommendation**

	<input type="text" value="7/10/18"/>
Engineer's Signature	Date

Kyle A. Stephens, P.E.  
Engineer's Name

**Contractor's Authorization**

<input type="text"/>	<input type="text"/>
Contractor's Signature	Date

Terry Black, President  
Contractor's Name and Title

To receive an email copy of the TDA response, provide contact information below

Name	Email	
Mary Kay Thomas	marykay@amazinggrants.com	+

**For TDA office use only**

This Net Change Order:	<input type="text" value="\$43,000.00"/>	Increase/decrease of this Change Order (days):	<input type="text"/>
Net Change Order Approved:	<input type="text"/>	Increase/decrease of this Change Order Approved:	<input type="text"/>
Approved Contract Amount:	<input type="text"/>	Approved Contract Time:	<input type="text"/>

Notes:

<input type="text"/>	<input type="text"/>
Contract Specialist Signature	Date

Director Signature (optional)	Date