

JEFF O'NEAL CARPENTRY

Change Order #1

Job Name and Location: Courthouse Remodel

Date: October 8, 2019

To: Panola County
110 S. Sycamore, Room 216-A
Carthage, Texas 75633

Phone: (903) 693-0391
Fax: (903) 693-2726
E-mail: leeann.jones@co.panola.tx.us

Job Description: Change Order request for subwall to cover holes, stucco, and water line in new Voter Registration Office.

Topic:


Existing stucco wall after removal of cabinets and appliances requires subwall.

Proposed cost for this change order is **SIX HUNDRED FIFTY AND NO/100 (\$650.00) DOLLARS.**


Note: This subwall was not a part of the scope of work in the original bid specs.

Approved as to form and content this 15th day of October, 2019.

Jeff O'Neal Carpentry


Jeff O'Neal

Panola County, Texas


Lee Ann Jones, County Judge

JEFF O'NEAL CARPENTRY

Change Order #2

Job Name and Location: Courthouse Remodel

Date: October 10, 2019

To: Panola County
110 S. Sycamore, Room 216-A
Carthage, Texas 75633

Phone: (903) 693-0391
Fax: (903) 693-2726
E-mail: leeann.jones@co.panola.tx.us

Job Description: Change Order request is to delete work to be done in 9-1-1 Rural Addressing Office.

Topic:

Not needed.

Proposed refund for this change order is 3,950.⁰⁰ DOLLARS.

Note: This work is not needed as 9-1-1 Rural Addressing is not moving offices.


Approved as to form and content this 15th day of October, 2019.

Jeff O'Neal Carpentry

Panola County, Texas



Jeff O'Neal



Lee Ann Jones, County Judge

JEFF O'NEAL CARPENTRY

Change Order #3

Job Name and Location: Courthouse Remodel

Date: October 8, 2019

To: Panola County
110 S. Sycamore, Room 216-A
Carthage, Texas 75633

Phone: (903) 693-0391
Fax: (903) 693-2726
E-mail: leeann.jones@co.panola.tx.us

Job Description: Change Order request for closure of door from Toni's office to Mary Sue's office; closure of door from Maria's office to Mary Sue's office and opening of door from Toni's office to Maria's office.

Topic:
Voter security.


Proposed cost for this change order is \$ 4,887.00 DOLLARS.

Note: This office enclosure was not a part of the scope of work in the original bid specs.


Approved as to form and content this 15th day of October, 2019.

Jeff O'Neal Carpentry

Panola County, Texas



Jeff O'Neal



Lee Ann Jones, County Judge

JEFF O'NEAL CARPENTRY

Change Order #4

Job Name and Location: Courthouse Remodel

Date: October 10, 2019

To: Panola County
110 S. Sycamore, Room 216-A
Carthage, Texas 75633

Phone: (903) 693-0391
Fax: (903) 693-2726
E-mail: leeann.jones@co.panola.tx.us

Job Description: Change Order request for vinyl plank flooring in newly remodeled County Treasurer's office on 3rd floor.

Topic:
New flooring.


Proposed cost for this change order is **THREE THOUSAND THREE HUNDRED TWENTY-ONE AND NO/100 DOLLARS.**

Note: This office enclosure was not a part of the scope of work in the original bid specs.


Approved as to form and content this 15th day of October, 2019.

Jeff O'Neal Carpentry

Panola County, Texas



Jeff O'Neal



Lee Ann Jones, County Judge